

Cycle Execution Summary Report

Generated on: 16 May 2026, 07:40 PM


Cycle Details

Key	SCRUM-CY-2
Title	Full Test
Objective	All test cases for US-01 to US-09 plus non-functional. Entry: Smoke test passed. Exit: All TCs executed.
Start date	May 15, 2026
End date	May 16, 2026

Cycle Statistics

Statistic	Value	Explanation
Total Cases	19	Cases associated with the Cycle
Incomplete Cases	0 (0.0%)	Cases in status marked as execution not completed Not Run : 0 In Progress : 0 Blocked : 0
Cases in Passed type	19 (100.0%)	Cases in status having PASSED type Passed : 19
Cases in Failed type	0 (0.0%)	Cases in status having FAILED type Failed : 0
Estimated Effort	5m	Estimated Effort
Actual Effort	12m 4s	Actual Effort. (Includes effort logged for all Runs.)
All Defects	0 (Open: 0)	All Defects associated with the Cycle. (Includes defects from all Runs.)

Statistic	Value	Explanation
Latest Run Defects	0 (Open: 0)	Defects associated with the Cycle at present. (Includes only the defects associated with Latest Run.)



Execution Summary (Grouping: Folders, Filter: Only non-empty items)

Folder	Case Count	Not Run	In Progress	Passed	Failed	Blocked	Defect Count
My Software Team	19	0	0	19	0	0	0
Login	1	0	0	1	0	0	0
US-01	11	0	0	11	0	0	0
US-02	7	0	0	7	0	0	0
Total	19	0	0	19	0	0	0

Defect Summary (Latest Runs)

Key	Summary	Issue Type	Priority	Status	Resolution	Assignee	Reporter
No associated Defects							